Vann, Bradley _

From: Vann, Bradley

Sent: Monday, March 30, 2015 8:56 AM
To: Field, Jeff; Jackson, Robert W.
Subject: WLL Status for SMT

Jeff,

Completions last week

1. March 20 - Alternative Treatment Technology — SF approved the draft RIM treatment technology work plan
(SSFS document) .

2. March 20 - Phase 1D Investigation Work Plan addendum received and under review by EPA, USACE and MDNR
(pushing for 1 week turn around).

3. March 23 — Pyrolysis team meeting, calls, contract lab identified and OSC James Johnson and RPM working on
START task order mod.

4. March 23 — Additional Characterization work strategy and ORD statistical analysis discussed with Dave
Kappelman. RPM requested his review/approval with this approach with email and copy to Doug Ammon for
documentation. :

s, March 25 - Partial Excavation Work Plan — Program provided CNSL with bullets to describe the work we are
‘fequesting of the parties and will incorporate those into a letter to the PRPs that she is drafting for the
additional sampling. This letter will set the stage for a meeting between the PRPs and EPA to further define the
work.

Completions for this week:

6. March 30 or 31 - Phase 1D Work Plan Addendum - Sent approval letter with comments and schedule technical
follow up call with EMSI

7. Pyrolysis — Finish scoping out START Task Order for modification and IGCE
8. Additional RIM Characterization — Received Kappelman’s review and schedule call with HQs.
9. April 3 - Partial Excavation Work Plan — Send letter to PRPs

Bradley Vann - Remedial Project Manager
U.S. Environmental Protection Agency
Superfund Division

Missouri/Kansas Remedial Branch

11201 Renner Blvd.

Lenexa, KS 66219

Phone: 913-551-7611

Fax: 913-551-9611

Cell: 816-714-0331
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